
Georgia Date:

User: vepps   Department of Transportation Page 1 of 8

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14408-12-000-0

Estimate Summary By Project

Estimate Number: 0022

11/05/2014

Contract Location: Time Allowed:

I-95/SR 405 AT SR 99;

 

Contractor:

ROGERS BRIDGE & PLANT IMPROVEMENT Date Let:

P.O. BOX 15517 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ATLANTA GA 30333     Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

09/21/2012

10/05/2012

11/01/2012

11/02/2012

01/08/2013

00/00/0000

00/00/0000

819 Days

01/29/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 03   

Elapsed Calender Days:

Percent Time: 89.01

729 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$11,280,271.84

$11,063,460.28

$2,949,976.30

71.91%

Counties:

Glynn

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0001585      $11,280,271.84 $11,063,460.28 $2,949,976.30 73.85% $420,093.84

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 8

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14408-12-000-0

Estimate Summary By Project

Estimate Number: 0022

11/05/2014

Project Number: 0001585      SR 99 - WIDENING & RECNST

 

NHS00-0001-00(585)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $6,489,350.90 $6,138,634.93 $350,715.97

Non-Participating $1,622,337.58 $1,534,658.60 $87,678.98

Total Earnings $8,111,688.48 $7,673,293.53 $438,394.95

Stockpiled Materials $218,607.06 $236,908.17 ($18,301.11)

Gross Earnings $8,330,295.54 $7,910,201.70 $420,093.84

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $8,330,295.54 $7,910,201.70

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $420,093.84

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 8

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14408-12-000-0

Estimate Summary By Project

Estimate Number: 0022

11/05/2014

Project Number 0001585      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .910

 245820.860 .041

NHS00-0001-00(585)

 

.951 $10,078.66 $233,775.64

0025 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  2,244.000 852.030

TL & H LIME 72.600 651.850

 

 

1,503.880 $47,324.31 $109,181.69

0030 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  8,260.000 4,753.905

L & H LIME 75.620 346.250

 

 

5,100.155 $26,183.43 $385,673.72

0035 413-1000     BITUM TACK COAT GL  934.000 1,373.000

 3.190 608.000

 

 

1,981.000 $1,939.52 $6,319.39

Category Amount: $85,525.92 $734,950.44

Category Number: 0030 GRADING AND DRAINAGE

0140 210-0100     GRADING COMPLETE - LS  1.000 .850

 991376.670 .030

NHS00-0001-00(585)

 

.880 $29,741.30 $872,411.47

Category Amount: $29,741.30 $872,411.47

Category Number: 0040 EROSION CONTROL

0245 171-0010     TEMPORARY SILT FENCE, TYPE A LF  13,180.000 15,553.313

 1.870 .000

 

 

15,553.313 $.00 $29,084.70

0290 716-2000     EROSION CONTROL MATS, SLOPES SY  7,780.000 36,001.602

 2.530 .000

 

 

36,001.602 $.00 $91,084.05

Category Amount: $0.00 $120,168.75



Georgia Date:

User: vepps   Department of Transportation Page 4 of 8

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14408-12-000-0

Estimate Summary By Project

Estimate Number: 0022

11/05/2014

Project Number 0001585      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0420 441-6740     CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF  5,120.000 .000

 11.800 862.000

 

 

862.000 $10,171.60 $10,171.60

Category Amount: $10,171.60 $10,171.60

Category Number: 0020 BRIDGE

0435 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  810.000 810.412

 22.850 .000

 

 

810.412 $.00 $18,517.91

Category Amount: $0.00 $18,517.91

Category Number: 0030 GRADING AND DRAINAGE

0485 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  24.000 32.000

 45.110 .000

 

 

32.000 $.00 $1,443.52

Category Amount: $0.00 $1,443.52

Category Number: 0060 LIGHTING

0495 500-3101     CLASS A CONCRETE CY  260.000 241.898

 590.960 .000

 

 

241.898 $.00 $142,952.04

0535 682-1511     CABLE, TP RHH/RHW, AWG NO 1/0 LF  26,860.000 26,999.000

 4.320 .000

 

 

26,999.000 $.00 $116,635.68

0540 682-1512     CABLE, TP RHH/RHW, AWG NO 2/0 LF  6,129.000 6,777.000

 5.040 .000

 

 

6,777.000 $.00 $34,156.08

Category Amount: $0.00 $293,743.80



Georgia Date:

User: vepps   Department of Transportation Page 5 of 8

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14408-12-000-0

Estimate Summary By Project

Estimate Number: 0022

11/05/2014

Project Number 0001585      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 EROSION CONTROL

0610 167-1500     WATER QUALITY INSPECTIONS MO  26.000 20.000

 149.020 1.000

 

 

21.000 $149.02 $3,129.42

Category Amount: $149.02 $3,129.42

Category Number: 0010 ROADWAY

0635 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  8.000 16.000

 8517.000 .000

 

 

16.000 $.00 $136,272.00

0740 310-5120     GR AGGR BASE CRS, 12 INCH, INCL MATL SY  41,277.000 31,016.416

 19.540 2,926.889

 

 

33,943.305 $57,191.41 $663,252.18

Category Amount: $57,191.41 $799,524.18

Category Number: 0070 MSE WALL NO 1

0755 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  634.000 657.000

 51.680 .000

1

 

657.000 $.00 $33,953.76

0760 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  3,625.000 3,663.000

 50.660 .000

1

 

3,663.000 $.00 $185,567.58

0765 627-1100     COPING A, WALL NO - LF  244.000 104.000

 159.530 140.000

1

 

244.000 $22,334.20 $38,925.32

Category Amount: $22,334.20 $258,446.66

Category Number: 0080 MSE WALL NO 2

0767 627-1000     MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF  246.000 120.000

 54.430 120.000

2

 

240.000 $6,531.60 $13,063.20



Georgia Date:

User: vepps   Department of Transportation Page 6 of 8

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14408-12-000-0

Estimate Summary By Project

Estimate Number: 0022

11/05/2014

Project Number 0001585      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 MSE WALL NO 2

0768 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  810.000 405.000

 51.400 405.000

2

 

810.000 $20,817.00 $41,634.00

0769 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  3,054.000 1,564.000

 48.660 1,564.000

2

 

3,128.000 $76,104.24 $152,208.48

Category Amount: $103,452.84 $206,905.68

Category Number: 0020 BRIDGE

0860 520-2218     PILING, PSC, 18 IN SQ LF  1,117.000 822.000

 61.460 328.080

 

 

1,150.080 $20,163.80 $70,683.92

0870 520-5000     PILOT HOLES LF  455.000 254.000

 65.500 108.000

 

 

362.000 $7,074.00 $23,711.00

Category Amount: $27,237.80 $94,394.92

Category Number: 0080 MSE WALL NO 2

0885 627-1180     ADDITIONAL MSE BACKFILL CY  638.000 319.000

 34.860 319.147

 

 

638.147 $11,125.46 $22,245.80

Category Amount: $11,125.46 $22,245.80

Category Number: 0020 BRIDGE

0890 540-1101     REMOVAL OF EXISTING BR, STA NO - LS  1.000 .850

 132872.320 .150

54+00

 

1.000 $19,930.85 $132,872.32

Category Amount: $19,930.85 $132,872.32



Georgia Date:

User: vepps   Department of Transportation Page 7 of 8

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14408-12-000-0

Estimate Summary By Project

Estimate Number: 0022

11/05/2014

Project Number 0001585      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1000 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  1,449.000 786.020

MATL & H LIME 84.490 270.033

 

 

1,056.053 $22,815.09 $89,225.92

Category Amount: $22,815.09 $89,225.92

Category Number: 0060 LIGHTING

1015 682-9000     MAIN SERVICE PICK UP POINT LS  1.000 .000

 10598.190 1.000

A

 

1.000 $10,598.19 $10,598.19

1020 682-9000     MAIN SERVICE PICK UP POINT LS  1.000 .000

 10647.520 1.000

B

 

1.000 $10,647.52 $10,647.52

1025 682-9000     MAIN SERVICE PICK UP POINT LS  1.000 .000

 10637.230 1.000

C

 

1.000 $10,637.23 $10,637.23

1030 682-9000     MAIN SERVICE PICK UP POINT LS  1.000 .000

 11079.170 1.000

D

 

1.000 $11,079.17 $11,079.17

Category Amount: $42,962.11 $42,962.11

Category Number: 0100 ASPHALT CEMENT PRICE ADJUSTMENT

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -1,335.280

 1.000 2,354.350

(IN #1)

                                                            

1,019.070 $2,354.35 $1,019.07

Category Amount: $2,354.35 $1,019.07

Category Number: 0010 ROADWAY

9080 400-3130     ASPH CONC 12.5 MM SUPERPAVE, GP 1 OR 2, INCL POLYMER-MODIFIETN  .000 259.910

D BITUM MATL & H LIME 83.740 18.815

                                                            

                                                            

278.725 $1,575.57 $23,340.43



Georgia Date:

User: vepps   Department of Transportation Page 8 of 8

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14408-12-000-0

Estimate Summary By Project

Estimate Number: 0022

11/05/2014

Project Number 0001585      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9090 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 .000

L & H LIME 74.870 24.408

TEMPORARY ASPH CONC. 

                                                            

24.408 $1,827.43 $1,827.43

9100 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 722.410

L & H LIME 74.870 .000

temp asph conc. 19mm

                                                            

722.410 $.00 $54,086.84

Category Amount: $3,403.00 $79,254.70

Project Total Amount: $438,394.95 $8,111,688.48


